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Task 0: Project Management 
During this quarter, Eli Cuelho and Bob Mokwa oversaw the various tasks associated with 

the project through frequent meetings with one another and a student (Brett Warren) working on 
the project.  The project is on budget and, based on a project extension, a new schedule was 
established. 

Task 1: Conduct Literature Review 
Most of the relevant literature has been collected as part of this task, yet additional literature 

will continue to be collected throughout the remainder of the project as it becomes available. 

Action Items for Next Period: 
• Continue to collect additional literature 

Task 2: Evaluation and Synthesis 

Synthesis of Literature 
Information from the literature collected under Task 1 is being synthesized, and text is being 

written to be included in the final report. 

Action Items for Next Period: 
• Continue writing summary of literature review 

Listserv Survey 
During the last reporting period, the deadline for the survey was extended to the end of 

January; however, this did not produce significantly more responses to the online survey.  
Therefore, a final effort was made to elicit responses from specific states that have similar 
climate, geography, or maintenance practices.  This new appeal was sent to CA, CT, ID, MA, 
MI, NE, NV, NM, NY, ND, OH, OK, RI, SD, TX, and WY through the RAC listsrv on February 
23, 2006.  The due date for this final appeal to participate is March 17, 2006.  The responses to 
the survey will be tabulated and analyzed after the March 17th deadline. 

Action Items for Next Period: 
• Collect and summarize responses survey responses 

Task 3: Reporting 

Monthly Progress Reports 
Based on conversations with Sue Sillick, WTI will provide no more monthly progress 

reports to MDT for this project.  Instead, WTI will focus their efforts on completing the survey 
analysis and final report for the project.  WTI will keep in touch with MDT regarding the status 
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of these efforts and, if necessary, elicit advice from the technical panel regarding any remaining 
aspects of the project. 

Final Report 
The final report for the project is being written.  A draft of this report will be submitted to 

MDT for their review by the end of April unless prior arrangements are made. 

Action Items for Next Period: 
• Continue to compose the final report 

Summary of Expenditures 
The table below summarizes the expenditures on this project through February 28, 2006.  

Expenditures during February were $137.94, leaving $5,410.28 for the remainder of the project. 

Budget Category
Budgeted 

Funds
Spent This 

Period Total Spent
Total 

Remaining
Salaries $12,609.00 $87.83 $10,005.49 $2,603.51 
Benefits $3,558.00 $27.11 $2,092.75 $1,465.25 
In-State Travel $300.00 $0.00 $0.00 $300.00 
Out-of-State Travel $0.00 $0.00 $0.00 $0.00 
Expendable Supplies $200.00 $0.00 $59.85 $140.15 
Tuition $0.00 $0.00 $0.00 $0.00 
Subcontracts $0.00 $0.00 $0.00 $0.00 

MDT Direct Costs $16,667.00 $114.94 $12,158.09 $4,508.91 
Overhead $3,333.00 $23.00 $2,431.63 $901.37 

MDT Share $20,000.00 $137.94 $14,589.72 $5,410.28 
WTI/MSU Share 

(Salaries & Benefits)
$5,000.00 $0.00 $5,000.00 $0.00 

Total $25,000.00 $137.94 $19,589.72 $5,410.28 
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Project Schedule Summary 
A new project schedule is shown in figure below.  A project extension has shifted the end 

date to August 31, 2006, although the final report should be completed prior to this date (mid-
June). 
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